
Office of Highway Safety

HighwayHighway
George Black





Highway IssuesHighway Issues

• Michigan Department of 
Transportation’s (MDOT’s) failure 
to anticipate and plan for traffic 
queuing

• Inappropriate placement of 
temporary traffic control devices



Traffic DelaysTraffic Delays

• Traffic queuing had been common 
since project initiation

• MDOT did not perform a merge 
traffic capacity analysis for the 
project



Traffic DelaysTraffic Delays

• Analysis would have helped MDOT 
foresee and plan for traffic problems

• As of October 2007, MDOT requires 
traffic capacity analyses for all 
significant projects



Sign PlacementSign Placement

• Temporary traffic control signs left at 
completed or inactive work sites

• Statewide policy instituted to 
improve temporary traffic control 
sign placement and use



Highway SummaryHighway Summary

• MDOT is conducting merge traffic 
capacity analyses for both 
construction and maintenance 
projects

• MDOT has instituted a policy to 
reduce improper placement and use 
of temporary traffic control signs 
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